
BRAUSCH ENVIRONMENTAL, LLC 

 
Gibsonia, PA 15044-9795 
Office (724) 444-0377 
Cell  
Fax: (724) 444-0351 
Email: lbrausch@fyi.net 

October 7, 2010 

Mr. James J. Hahnenberg 
Remedial Project Manager 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 

Re: Monthly Progress Report for September 2010 
North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent 
Decree). This report summarizes efforts by the Group to fulfill the requirements of the 
Consent Decree during September 2010. 

1. Activities Completed During This Reporting Period 

A. On September 10, 2010, the Group submitted the August 2010 monthly 
progress report to USEPA with copies to the Michigan Department of Natural 
Resources & Environment (MDNRE). 

B. On September 24, 2010, the Group submitted a Technical Memorandum to 
USEP A, with copies to MDNRE, to document the work conducted to connect 
properties to the municipal water supply system and abandon private wells at 
locations affected by the proposed City of Bronson groundwater use 
restriction ordinance. 

2. Results of Sampling and Tests and Other Data 

A. The Group developed no sampling or test data during the September 2010 
reporting period. 
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3. Work Plans, Procedures, and Deliverables 

A. The Group submitted the Technical Memorandum regarding the connection of 
residences to the municipal water supply system and abandonment of private 
wells on September 24, 2010. 

B. The Group submitted no other work plans, procedures, or deliverables during 
the reporting period. 

4. Actions Projected for Next Six-Week Period 

A. 

B. 

The Group will respond to comments received from USEP A regarding the 
recently submitted deliverables, including the County Drain #30 Sediment and 
Soil Sampling Study Report (submitted August 5, 2010), the Groundwater 
Delineation Study Report (submitted August 13, 2010), and the Technical 
Memorandum described above. 

Following USEPA approval of the County Drain #30 Sediment and Soil 
Sampling Study Report, the Group will develop a schedule for RD tasks 
related to enhanced source control at the Eastern and Western Lagoon Areas 

-------------~a.nd_Co_unty_Orain_#10_remediation_for_rey:iew_and_approyal_by_USEEA. _______ _ 

C. Fallowing USEP A approval of the Groundwater Delineation Study Report, 
the Group will initiate discussions with landowners for the purpose of placing 
environmental restrictive covenants on potentially affected properties in 
Bronson Township. 

5. Progress and Schedule Report 

A. The near-term project schedule depends on the timing of comments received 
from USEP A regarding the recently submitted deliverables. 

B. As discussed in our project review meeting of March 17, 2009 and 
subsequently, progress related to RD/RA for enhanced source control at the 
Eastern and Western Lagoon Areas and County Drain #30 remediation 
requires resolution of appropriate cleanup standards for sediments and soils. 

C. There are currently no other unresolved issues that affect the performance or 
timing of pre-design or RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. The Group proposed no changes to approved work plans or schedules during 
the September 2010 reporting period. 
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7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group undertook no formal activities in support of the Community 
Relations Plan during the September 2010 reporting period. 

* * * * 
We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted, 

~ 
Leo . rausch 
Project Coordinator 

LMB: 

cc: DeboranD. Larsen, MDNRE 
Charles W. Graff, MDNRE 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 
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